S

ite Services LLOC

April 24,2012

Mr. Sean Sheldrake

U.S. Environmental Protection Agency
1200 Sixth Avenue

Suite 900, M/S ECL-110

Seattle, Washington 98101

Subject: EPA’s March 28, 2012 Comments on the EE/CA Technical Briefing and Submittal of
a Revised EE/CA Schedule, Arkema Inc. Portland Facility

Administrative Order on Consent (AOC) for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2005-0191

Dear Mr. Sheldrake:

Legacy Site Services LLC (LSS), agent for Arkema Inc., has received EPA’s March 28, 2012
comments on the engineering evaluation/cost analysis (EE/CA) technical briefing given February
16, 2012 by Integral Consulting Inc. (Integral) on behalf of LSS. The letter from EPA included
19 comments related to the EE/CA technical briefing (i.e., comments 1 through 19) and 6
comments that discussed selected previous decisions and agreements (i.e., comments 20 through
25).

No response to these comments is required by EPA, so LSS 1s moving forward with the EE/CA
evaluation. LSS will consider the comments and previous decisions (which speak for
themselves) and respond as appropriate in the preparation of the draft EE/CA report.

On the second page of the March 28, 2012 comment letter, EPA states that the delivery of the
draft EE/CA report is 90 days following the technical briefing. However, during the EE/CA
technical briefing, EPA and LSS discussed that the schedule for initiating the draft EE/CA report
would be based, in part, on the receipt of EPA comments on the alternatives briefing. In
addition, EPA has requested that the EE/CA schedule be integrated with the Harbor-wide
Feasibility Study (FS) and comment 19 of EPA’s comment letter specifically provides guidance
on the schedule integration.

In order to facilitate the schedule integration and to provide an informed and efficient draft
EE/CA report, attached 1s a revised schedule designed to integrate the EE/CA schedule with the
anticipated Portland Harbor FS schedule’. Based on this updated schedule, LSS will have the
opportunity to consider EPA’s input on the LWG’s draft final human health risk assessment,
draft final baseline ecological risk assessment, and draft feasibility study before evaluating
remedial options and preparing the draft EE/CA. In addition to integrating the EE/CA and

! The Portland Harbor draft FS report, submitted to EPA on March 30, 2012, did not include a schedule for the FS.
Therefore, an anticipated Portland Harbor FS schedule was prepared by LSS, as attached.
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Portland Harbor FS, the schedule will also provide time for LSS to consider EPA’s comments
provided in the March 28, 2012 letter when preparing the draft EE/CA report. The draft EE/CA
report will also include screening of other COls against PRGs and/or RALs that was deferred
from the Final Removal Action Area Characterization (RAAC) report and other requirements in
accordance with the 2008 and 2011 Opalski Decisions. According to the integrated schedule, the
first draft of the EE/CA report will be submitted to EPA on December 14, 2012.

LSS recommends that an integrated schedule be adopted for this project in accordance with
EPA’s recent guidance and comments. A first draft of EE/CA report developed by the integrated
schedule is expected to ultimately save time because EPA’s initial comments on the draft
Portland Harbor FS and comments on the draft final risk assessments can be considered and
incorporated into the report, which may reduce the number of agency comments and associated
negotiations on the EE/CA. The integrated schedule will also allow for the deferred RAAC
report work to be completed with PRGs and RALs from the draft Portland Harbor FS that have
undergone an initial review by EPA.

Alternatively, LSS has also provided a non-integrated schedule that does not sync the Arkema
EE/CA with the Portland Harbor FS schedule. According to the non-integrated schedule, the
first draft of the EE/CA report will be submitted to EPA on September 14, 2012. Accordingly,
due to time constraints, the draft EE/CA report produced under the non-integrated schedule will
not include consideration of EPA comments on the draft Portland Harbor FS, and may not
include consideration of EPA comments on the draft final risk assessments if those comments are
delayed.

Please let me know if EPA prefers the schedule that more fully integrates the Arkema EE/CA
with the Portland Harbor FS or the non-integrated schedule. Also, please contact me at (610)
594-4430 if you have any questions or comments pertaining to this letter. LSS looks forward to
submitting the draft EE/CA report and working with EPA through the EE/CA process.

Sincerely,

Legacy Site Services LLC

J. Todd Slater
Assistant Vice President

cc: (electronic)
James M. Anderson, Oregon DEQ
Rick Kepler, Oregon Department of Fish and Wildlife
Rob Neely, NOAA Coastal Resources Coordination
Dr. Nancy Munn, NOAA Fisheries
Jeremy Buck, US Fish and Wildlife
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Preston Sleeger, US Department of Interior

Brian Cunninghame, Confederated Tribes of the Warm Springs Reservation of
Oregon

Rose Longoria, Confederated Tribes and Bands of the Yakama Nation

Pete Wakeland, Confederated Tribes of the Grand Ronde Community of
Oregon

Tom Downey, Confederated Tribe of the Siletz Indians

Audie Huber, Confederated Tribes of the Umatilla Indian Reservation

Erin Madden, Nez Perce Tribe

Jennifer Peterson, DEQ

Matt McClincy, DEQ

Mike Poulsen, DEQ

Alex Cyril, DEQ

Cy Young, DSL

Lori Cora, EPA

Chip Humphrey, EPA

Lance Peterson, CDM

Genevieve Angle, NOAA Fisheries

Sheila Fleming, Ridolfi

Brian Lazar, Stratus Consulting

Larry Patterson, ERM

Erik Ipsen, ERM

Doug Loutzenhiser, LSS

Karen Traeger, LSS

Steve Parkinson, Joyce Ziker Parkinson, PLLC

Reid Carscadden, Integral

Les Williams, Integral

David Livermore, Integral

Ben Starr, Integral

Eron Dodak, Integral
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ID  Task Name

1 éEstimated Arkema Early Action Schedule

2 First Draft EE/CA

‘Working Days: Calendar

1155 days

100 days

Davs

1615  Mon 7/30/12

138 Mon 7/30/12

Fri 12/30/16

Fri 12/14/12

3 Preparation and EPA Approval of Final EE/CA Report

4 Preparation and EPA Approval of Final BA & Section 404 Memo

200 days

200 days

278 Mon 12/17/12

278 Mon 12/17/12.

Fri 9/20/1 3

Fri 9/20/13

5 Preparation and EPA Issuance of Action Memorandum

6 Preparation and EPA Approval of Final Design

92 Mon 9/23/13

826 Tue 12/24/13

Mon 12/23/13:

Mon 3/28/16

7 Preparation and EPA Approval of Contractor(s)

8 Preparation and EPA Approval of RA Work Plan

Tue 6/28/16:

Fri 12/30/16

g Implementation of Removal Action (Note 1)

‘Estimated Portland Harbor Schedule (Note 2)

Fri 12/30/16§

Wed 12/31/114.

(A LWG Anticipated Receipt of Preliminary EPA Comments on PH Ecological Risk Assessment

12 LWG Anticipated Receipt of Preliminary EPA Comments on PH HHRA

Tue 5/1/12§

Tue 5/15/12

13 LWG Anticipated Receipt of Preliminary EPA Comments on Draft PH FS

14 Preparation and EPA Approval of PH FS (Note 3)

92 Tue 3/29/16
185 Wed 6/29/16
0 Fri 12/30/16
1004 Mon 4/2/12
0 Tue 5/1/12
0 Tue 5/15/12
0 Mon 7/30/12

1004  Mon4/2/12

Mon 7/30/12:

Wed 12/31/14

15 EPA Issuance of PH ROD

0 Wed 12/31/14

Wed 12/31/14§
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D éTask Name orking Days§ Calendar :

Davs

1 éEstimated Arkema Early Action Schedule 1155 days: 1615

2 First Draft EE/CA 100 days 138

Mon 4/30/12

Mon 4/30/12

Fri 9/30116

Fri 9/14/12

3 Preparation and EPA Approval of Final EE/CA Report 200 days: 278

4 Preparation and EPA Approval of Final BA & Section 404 Memo 200 days: 278

Preparation and EPA Issuance of Action Memorandum

6 Preparation and EPA Approval of Final Design

Mon 9/17/12

Mon 9/17/12.

Mon 6/24/13

Tue 9/24/13

Fri 6/21/13§

Fri 6/21/13

Mon 9/23/13:

Mon 12/28/15

7 Preparation and EPA Approval of Contractor(s)

8 Preparation and EPA Approval of RA Work Plan

Tue 12/29/15

Wed 3/30/16

Tue 3/29/16:

Fri 9/30/16

g Implementation of Removal Action (Note 1) 0 days 0
““““ 1“0““‘§Estimated Portland Harbor Schedule (Note 2) 718 days 1004

Fri 9/30/16

Mon 4/2/12

Fri 9/30/1 6

Wed 12/31/114.

(A LWG Anticipated Receipt of Preliminary EPA Comments on PH Ecological Risk Assessment 0 days 0 Tue 5/1/12 Tue 5/1/12§
““““ 12 ©  LWG Anticipated Receipt of Preliminary EPA Comments on PH HHRA Odays O Tue 5/15/12.  Tue 5/15/12§
\\\\\\\ : \3\““5""MLWG‘Ah‘t‘i‘c‘:‘ibétéd‘Rééé‘ibt‘bf‘P‘r‘éli‘rﬁi‘h‘é‘r‘y"E‘P‘A“Cbhméhtéb‘hb‘réft‘PH‘FSMW""""‘www"""""www""""dd‘a‘y‘é“""""O‘www"Mdh?/éd/ﬁ?“““‘Mbkh‘7‘/‘30/‘1“2§

14 Preparation and EPA Approval of PH FS (Note 3)

Mon 4/2/12

Wed 12/31/14

15 EPA Issuance of PH ROD

Wed 12/31/14

Wed 12/31/14§
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